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3.03.00.00 - RESOURCE MANAGEMENT - SUPPORT 
 
 
3.03.01.00 General 
 
Capital Outlay funds construction contracts, right of way capital and utility relocations for State Highway 
improvements.  Capital Support is work required to produce Capital Outlay.  Support personnel provide staff 
assistance for support matters concerning the Project Management Control System (PMCS), eXpert Project 
Management (XPM), PYPSCAN (Person Year and Project Scheduling and Cost Analysis) and Capital Outlay 
Support budgets.  This includes performance of studies and recommendations for improvement of right of way 
capital outlay support in XPM, PYPSCAN, Work Estimating Norms and Work Breakdown Structure (WBS) in 
P&M, as well as related workload statusing.  Also included is identifying, monitoring, and evaluating workload for 
R/W minor program projects, projects under construction, Hardship and Protection projects, R/W clean-up projects 
and preparing budget calculations used to determine capital resource needs (PYs) for current and future years. 
 
3.03.01.01 PYs - Capital Outlay Support 
 
XPM calculates capital outlay support PY allocations for R/W from Project Workplans.  PMCS’s PYPSCAN is 
used as a check and starting place for the development of these workplans.  Detailed information on PMCS and 
how to access and input data into the system is contained in the PMCS Users Manual.  Workplan guidelines and 
details on the use of XPM in the calculation of PY allocations can be found on the Project Management Intranet 
site. 
 
3.03.01.02 XPM Calculations 
 
The XPM scheduling tool uses Project Workplan information to determine the required hours by WBS code to 
complete a particular project.  Project workplans are developed by the Regions/Districts based on the number of 
hours they feel it will take to complete a project.  To assist the Regions/Districts in determining the hours required 
to produce a project, Work Estimating Norms (WEN) have been developed.  Refer to the R/W Intranet site for an 
example of a WEN tool. 
 
Once the Project Workplan is developed, it is submitted along with the R/W Datasheet to the Project Manager and 
he/she approves or rejects the plan.  Negotiations with the Project Manager may occur as the parties work out an 
agreement of the plan and the number of hours required to complete the necessary work.  Once the plan is 
approved, it is input into XPM through various front-end computer programs (e.g., FileMaker Pro).  These front-
end computer programs vary between regions/districts.  PYs are then generated based on project workplan data.  
For a region/district to receive support resources for a given project, there must be an approved project workplan in 
XPM and the project must have up-to-date information in PMCS. 
 
3.03.01.03 PMCS Calculations 
 
PMCS is Caltrans’ Project Database.  PYPSCAN, which is part of the PMCS database, is used as a check of 
resources that are generated by XPM.  It is also used as a starting place for the development of the project 
workplans.  PYPSCAN uses project types and costs to determine the number of people (PY resources) required to 
complete a particular project.  In PYPSCAN, PYs for R/W activities are calculated based on direct R/W workload; 
R/W capital dollars do not affect the calculations.  Activities that are considered part of direct R/W workload are: 
 
• Number and type of parcels 
• RAP displacements 
• Improvement clearances 
• Condemnations 
• Number and type of railroad and utility involvements 
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The system multiplies these quantities by built-in factors to determine the number of PYs needed for each project. 
The PYs are spread among R/W functions over the life of the project based on built-in lead time requirements.  (See 
Phase II Right of Way Involvement in Project Delivery, Exhibit 3-EX-3.) 
 
Each PMCS project file consists of several individual screens, which are divided into families as follows:  
 

Screen Family Subscreens 

CALC CA, DI, SI 

COST EST, FND, CAP-X, -I, -D or O, RW1-5 

EVNT ADV, RPT, DTE, RW, RW2, LND, CLR, ACT 

FUNC ADV, CAT, FAC, INT, MPO, PLN, RPT, STA, STR, TAS, WPR, & 105 

GEOM EXT, FUT 

STRC PRJ, BR, BR2 

TEXT PC, PR, SF, ST, TI 

TRAF ACC, PRJ, SEG 
 
AGRE, PYRS, NIPS, MAKE, SCAN, CLAS, SPEC, FACT, and STIP are individual screens that do not contain 
subscreens. 
 
3.03.01.04 Projects Involving Work by Others 
 
To receive PY resources to perform oversight, the district must identify projects where personnel other than 
region/district R/W will do the R/W work.  The region/district must properly flag these projects and prepare, 
submit and obtain approval of project workplans.  Project workplans must be input into XPM by Project 
Management staff so budget personnel can identify the resources needed. 
 
3.03.01.05 PYs on Hardship and Protection Parcels 
 
District P&M should follow the procedures below to establish R/W hardship and protection workload. 
 
• Early in the budget process (for example, prior to March 2001 for the 2002/03 Fiscal Year), identify 

projects where there is a high likelihood of encountering hazardous waste or hardship and protection 
acquisitions. Make an estimate of the number of parcels that may be involved on each project. 

 
• With the help of Project Development personnel, create a project for R/W activities only by using “H” as 

the last digit of the EA.  For example, if the master project EA is 123400, the hardship and protection EA is 
12340H.  Enter the necessary data on the required PYPSCAN screens and prepare, submit, and obtain 
approval of a project workplan.  Project workplans must be input into XPM by Project Management staff so 
resource hours and PYs will be generated. 

 
• After the proper data has been entered, and the project workplan submitted, request the RW PMCS 

Coordinator to PYPSCAN the project and add the S-0 flag.  If there is any overlapping of calculated PYs 
between the hardship and protection project when compared to the master project, the hardship and 
protection project will not be valid and must be removed from PMCS and adjusted in the workplan for 
inclusion into XPM. 

 
• Update data in these projects as information changes to ensure they are current. 
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3.03.01.06 Reimbursable Work 
 
District R/W may perform R/W work on projects funded by local sales tax and be reimbursed pursuant to a 
cooperative agreement.  The district must carefully differentiate between projects where Caltrans resources will 
be used and projects where costs will be reimbursed for work done by Caltrans R/W Agents.  Project workplans 
are required for resource generation through XPM.  Refer to Chapter 17 – Local Programs. 
 
3.03.01.07 Duties of R/W Coordinator 
 
Different Headquarters units use and control different project designation flags.  R/W has primary responsibility 
for maintaining the “3” flag.  District R/W is responsible for maintaining the R/W data on the EVNT RW 
Screens for these projects as accurately as possible. 
 
3.03.01.08 PYs for R/W Clean-up Activities 
 
Normally once a month, HQ Project Management requests that HQ R/W Planning and Management provide 
them with the status of post construction R/W effort.  Included in the request is a list of recently completed 
construction projects.  All the completed construction projects have an S-0 flag in PMCS (S-0 denotes either 
Construction Completed or Hardship and Protection workload).  After HQ P&M receives this request, they will 
notify the regions/districts that these construction projects are complete and request that they identify which 
projects on the list have post construction R/W work and require the retention of the S-0 flag.  Region/district 
must provide this information to HQ P&M in a timely manner.  HQ P&M then compiles a statewide list and 
forwards it to HQ Project Management.  Projects not on the list will have the S-0 flag removed and will be 
closed for post construction resources by HQ Project Management. 
 
To receive resources for post construction R/W work, the regions/districts must have the following items: 
 
1. An Approved Project Workplan in XPM 
2. Up-to-date PMCS information 
3. An S-0 flag in PMCS 
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NOTES: 
 
 


